
Projects Report Summary

Status Department Milestone Primary Allocation Expenditures Commentary

Complete Airport Complete Taxiway Alpha East Construction $151,539.70 $151,539.70 Project Complete. Multiyear project, total cost $1,541,112.72.
FAA 90% FDOT 5% City 5%

Complete Airport Complete Taxiway Bravo North Construction $3,525.47 $3,525.47 Project Complete. Multiyear project, total cost $686,561.65.
FAA 90% FDOT 5% City 5%

Complete Airport Complete Taxiway Bravo South Construction $16,495.55 $16,495.55 Project Complete. Multiyear project, total cost $1,569,201.00.
FAA 90% FDOT 5% City 5%

In Progress - On Track Airport 07/31/20 East Apron Rehab - Design Phase $90,000.00 $0.00 Project has begun with Hoyle Tanner
In Progress - On Track Airport TBD Master Drainage Plan $50,000.00 $0.00 Consultants have begun work on this project
In Progress - On Track Airport TBD Wildlife Airport Hazard Assessment $25,000.00 $0.00 Consultants have begun work on this project
In Progress - On Track Airport TBD Update Airport Master Plan $165,908.00 $0.00 Consultants have begun work on this project
In Progress - On Track Capital Proje 08/12/20 Recreation Master Plan $5,000.00 $250.00 Milestone - City staff will score qualifications, delayed for

additional proposals.
In Progress - On Track Capital Proje 08/07/20 Feasibility Analysis $45,000.00 $42,500.00 Milestone - Goal date of having all Stakeholder Meetings

complete
Complete Cemetery Complete Cemetery Roof Repair $12,000.00 $18.38 Project Complete. Originally planned a full roof replacement,

repairs were made instead
In Progress - On Track CRA 09/16/20 Park Ave Streetscape $365,631.00 $111,495.75 Tentative begin date for review of 60% construction drawings
In Progress - On Track Facilities TBD A/C Unit Potential Replacement $10,000.00 $2,650.00 Potential repairs/emergency replacement
Complete Facilities Complete Fire Department Roof & Paint $165,000.00 $94,913.62 Project Complete - Exterior painting & roof replacement
In Progress - On Track Facilities 09/30/20 Vehicle Purchases $249,000.00 $106,436.00 All F150's delivered and on the road. F350 crane truck delayed

due to plant closure. Milestone: F350 crane truck for WR
delivered.

In Progress - On Track Museum TBD Depot ADA Renovations $15,000.00 $6,500.00 Project Focus - Installation of ramp/lift
Complete Parks Complete Boat Ramp Rehab/Repair $7,500.00 $7,119.00 Project Complete - Repairs to the ramp & dock
Complete Parks Complete Kiwanis Park: Restroom Wall $0.00 $681.00 Project Complete - Repairs made to exterior wall
Complete Parks Complete Little League Awning $15,000.00 $13,652.00 Project Complete - Shade awning installed over bleachers
Complete Parks Complete Purchasing New Mowers (2) $42,000.00 $40,511.90 Mowers delivered, 1 sent back under warranty due to damage
Complete Recreation Complete YMCA $636,000.00 $565,000.00 Sale Complete
Complete Recreation Complete Soccer Complex: Doors $9,000.00 $813.63 Project Complete - Concession & bathrooms doors repaired
Complete Recreation Complete Kirkland Gym Wifi $4,000.00 $2,810.90 Project Complete - Public wifi available at Kirkland Gym
Complete Recreation Complete Kirkland Gym Bleachers $10,500.00 $3,221.50 Project Complete - Bleachers installed
In Progress - On Track Recreation 08/07/20 YMCA Rehab $300,000.00 $133,954.00 Milestone Date: Identify cost of parking lot prior to any

additional advancements
Complete Streets Complete Street Resurfacing (Year 2 of 6) $250,000.00 $220,011.98 Street repaving is complete for FY19'20
Complete Streets Complete Sidewalks $15,000.00 $528.50 Project Complete
In Progress - On Track Streets TBD C Street Project (Utilities Sidewalk) $31,290.75 Sidewalk has been completed, waiting on customer to

determine placement of trees, followed by irrigation & sodding.
In Progress - On Track Utilities 08/28/20 HS GST WTP#3 $1,245,600.00 $1,098,644.22 Finalizing as-built for partial clearance | substantial completion

extended to August 28th |
In Progress - On Track Utilities 08/04/20 Hwy 27 & Hwy 60 Interchange Project $1,365,179.63 $1,378,599.63 Area 1: Henry Street & Hwy 60 - W & FM work underway |

FDOT progress teleconference | next Progress Meeting 8/4/20
Not Started Utilities TBD Western Expansion Phase II $5,630,548.90 $4,870,555.33 Commission Approved HMB contract | Phase II gearing up |

Pre-con 6/25/2020 | Start date TBD
Not Started Utilities TBD Watermain Replacement Project 20-21 $0.00 $0.00 EOR Proposal in Review

City Capital Improvement Projects FY19'20
Last Update:

07/31/20

Department Totals

Projects on "Hold" Report Summary

Status Department Primary Allocation Expenditures Commentary

Hold CRA Alley Restoration $175,000.00 TBD Design & Engineering
Hold Capital ProjeWalking Trail II & III $100,000.00 N/A Not expected to be started in FY19'20.
Hold CRA Walking Trail II & III $65,000.00 N/A For design, waiting on master plan.
Hold CRA: ReservWalking Trail II & III $200,000.00 N/A City's portion of matching grant construction funds
Hold Facilities Remodeling: Cashier & Customer Service Part 1 $50,000.00 $0.00 Value engineering to reduce cost in progress.
Hold Facilities Remodeling: Cashier & Customer Service Part 2 $50,000.00 $0.00 Value engineering to reduce cost in progress.
Hold Museum Mimi Hardman Collections and Research Center $60,000.00 $0.00 Historic preservation of the 1916 Seaboard Air Line Freight

Station
Hold Utilities Stormwater Master Plan $170,000.00 $0.00 20-21 budget

On Hold / Expended / Remaining Funds


